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All joints made between 1CC and 1DD and being cured.

Brick epoxy mortar repairs complete on box 1CC expect to test this
week.

Backfilling progressing between 1BB and 1CC.
Poured box 1GG Friday.

One door remains to be installed at BBZ.
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